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Washington State
'7’ Department of Transportation

Field Note Record

Group Number 29
7/8/2019 -US-12

Contract No. |Station Mile/Line: C/s
009359 Section 4B CO #2 R1 US-12
Staked by Work Started Date Work Completed Date
SURVEY 10/15/2019
9/6/2019
Calculated by Checked by Date Inspector Date
Scott Busby E. Knudson Scott Busby 11/5/19
11/5/2019 11/13/2019
ITEM NO. 32
Section 4A - US-12, MP 192.85 to MP 202.65
Change Order # 3
CONTRACTOR STANDBY TIME
Est.#8

Lump Sum - 100% completion = $1,825.00

o Station MP 199.50 P1 N. 40TH Ave Off ramp MP 0.46
o Post depth issue at culvert crossing

Item Num  Material Brand
Name/Model Type

Manufacturer Brand
Name/Model Type Ref. No. Code

RAMS/QPL Appr/Acc Basis of Accept

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0032 CO 3-CONTRACTOR 29 10/23/20... L.S. 1,825.00 335 EK 11/20/19 8
STANDBY TIME
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